




Co-funded by the
Erasmus+ Programme
of the European Union



RoboSTEAM Project

January/February videoconference

2018-1-ES01-KA201-050939

Miguel Ángel Conde-González
University of León

Outline

1. Work in progress
2. Students Exchanges
3. Joensuu Meeting
4. Training Dates
5. Managerial tasks
6. Questions

Outline

1. **Work in progress**
2. Students Exchanges
3. Joensuu Meeting
4. Training Dates
5. Managerial tasks
6. Questions

Work in progress

- Pilot Phase 1
 - Report in progress
 - Diagnostic phase (number of possible students)
 - Indicators to attend during the challenges
 - Time employed, grade obtained, external people involved, assessment of CT and STEAM and self perception about the experiment
- Pilot Phase 2
 - Have you chosen the challenges from other partner to be applied?

Outline

1. Work in progress
- 2. Students Exchanges**
3. Joensuu Meeting
4. Training Dates
5. Managerial tasks
6. Questions

Finish to Spain and Portuguese Exchange

- 17th- 21st of February
- They have defined the hotel
- Working on Tuesday, Wednesday and Thursday
- Which challenges will be addressed?
- Scheduled visits

Spanish and Portuguese to Finland

- Is travelling arranged for all of you?
- Have you decided the challenges to address?
- What are the final working days?
- Any issue to clarify?

Outline

1. Work in progress
2. Students Exchanges
- 3. Joensuu Meeting**
4. Training Dates
5. Managerial tasks
6. Questions

Joensuu meeting

- Where will take place the meeting?
- Any travel arrangements to do?
- It is important that most of the partners have progress in the piloting to discuss in Joensuu

Outline

1. Work in progress
2. Students Exchanges
3. Joensuu Meeting
- 4. Training Dates**
5. Managerial tasks
6. Questions

Training action

- Training action at Karlsruhe
 - Possible dates: 29/06 to 03/07
 - 3 working days + 2 travelling days
 - Train people from the project institutions in the use of the project results
 - Training actions
 - Visits
 - Workshops
 - Only for people from the partner institutions
 - Teachers, Administrative Staff, Fellows even Students (for the universities)
 - Also we can assist as members
 - 2 persons per institution

Outline

1. Work in progress
2. Students Exchanges
3. Joensuu Meeting
4. Training Dates
- 5. Managerial tasks**
6. Questions

Outline

1. Work in progress
2. Students Exchanges
3. Joensuu Meeting
4. Training Dates
5. Managerial tasks
- 6. Questions**

Disclaimer

RoboSTEAM (Integrating STEAM and computational thinking development by using robotics and physical devices) is a project funded under European Union ERASMUS+ KA2 – Cooperation and Innovation for Good Practices. Strategic Partnerships for school education Programme (2018-1-ES01-KA201-050939)


The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein



Co-funded by the
Erasmus+ Programme
of the European Union




Co-funded by the
Erasmus+ Programme
of the European Union





Co-funded by the
Erasmus+ Programme
of the European Union



RoboSTEAM Project

January/February videoconference

2018-1-ES01-KA201-050939

Miguel Ángel Conde-González
University of León